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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Tuesday, May 31, 2011  REPORT NO. 116 

WEATHER  Sunny, moderate wind from south  TEMPERATURE  L:75°  H:90°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

7 – USA Environment (USA) 
6 – Envirocon 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based work equipment 
idle on this date) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator (idle) 
Morooka Dump Truck (idle) 
Skid‐steers (2) 
Rubber tired forklift 
Kobelco SK210 Excavator 
Kubota Mini‐Excavator (idle) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
08:15  Randy Brown (Anchor QEA) on‐site at the Admin area; USA and Envirocon crews already on‐site at the 

TxDOT ROW/SJRWP area. 
 
08:30  Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA): 

 Continue detail/patch work on the geomembrane (LLDPE liner) in the Western Cell 

 Begin deployment of 16‐oz geotextile atop the LLDPE liner 
 
09:55   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 USA and Envirocon crews installed a 45‐foot wide section of 16‐oz geotextile at the south end of the 
Western Cell 

 USA crew filling in the anchor trench on the south berm using a skid‐steer 

 Envirocon crew continued detail/patch work on the LLDPE liner in the Western Cell 
 
10:40  R. Brown mobilized to the Admin area. 
 
13:15   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 CRA collected survey data for as‐built dimensions of the LLDPE liner in the Western Cell 

 Envirocon crew continued detail/patch work on the LLDPE liner in the Western Cell 

 USA and Envirocon crews deploying 16‐oz geotextile atop the LLDPE liner adjacent to the central berm 
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13:50  The inside slope of the central berm has been completely covered by 16‐oz geotextile; USA began filling in 

the anchor trench atop the central berm using a skid‐steer loader. 
 
14:20  R. Brown mobilized to the Admin area. 
 
16:10   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Envirocon crew continued detail/patch work on the LLDPE liner in the Western Cell 

 USA crew filling in anchor trench atop the central berm 

 USA/Envirocon crews deploying geotextile in the shallow‐water area immediately to the west of the 
Western Cell 

 
16:30  R. Brown departed the TxDOT ROW/SJRWP area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Continued detail/patch work on the LLDPE liner in the Western Cell 

 Collected as‐built survey data for the LLDPE liner in the Western Cell 

 Began deployment of the 16‐oz geotextile atop the LLDPE liner in the Western Cell 

 Began filling in anchor trenches along the south and central berms around the Western Cell; anchor 
trench filling is approximately 75 percent complete 

 Deployed geotextile immediately to the west of the Western Cell 
 

Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith, Blane Carlisle, and 5 crew 
Envirocon – 6 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/31 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 
*‐The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern  
Cell and is not counted in the amount of Armor Cap A rock placed. 
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Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/31 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  44,735 (72%) 
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

5 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   8.25  DATE   5/31/11 

(Signature on Hardcopy) 
 

 
Photo 1 – Collecting as‐built survey data for the LLDPE liner installed in the Western Cell. 
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Photo 2 – Deploying 16‐oz geotextile atop the LLDPE liner in the Western Cell. 
 

 
Photo 3 –Filling in the anchor trench atop the central berm following deployment of the 16‐oz geotextile 
in the anchor trench.  
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Photo 4 – Patching a location where a double‐seam pressure test had been performed on the LLDPE liner. 
 

 
Photo 5 – Vacuum testing a patch on the LLDPE liner. 
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